

**ALADIN-LACE System Coordinator (ASC)**

# **Plan 2018**

<b>Prepared by:</b>	Oldřich Španiel - ASC
<b>Period:</b>	01/01/2018 – 31/12/2018
<b>Date:</b>	1/3/2018

## 1. Introduction and background

The activities of ALADIN-LACE System Coordinator (ASC) are listed in the Term of References of RC LACE Management Group and acts under the responsibility of Programme Manager.

## 2. Main activities

This is working plan of the RC LACE ALADIN System Coordinator (ASC) activities for year 2018. Please note that schedule and priority can be adapted by LSC request. The ASC main planned activities are:

- the common phasing of the ALADIN code at CNRM/Météo-France Toulouse
- technical actions related with new export version of the ALADIN code
- technical actions related with HARMONIE Verification Scripting System
- development and maintenance of the RC LACE web site and Forum
- technical support related with code implementation

### **Action/Subject: Phasing of common ALADIN cy46 cycle**

**Description and objectives:** The main objective is to create/validate new cycle of ALADIN code cy46 based on IFS code ECMWF and local contributions. The action is organized by CNRM/Météo-France in period January – April 2018.

The whole ASC phasing action will be divided to 4 weeks stay at CNRM/Météo-France (11h – 23th February/ 15th - 27th April 2018). There is planned additional remote phasing in period 4 weeks.

**Proposed contributors & Estimated efforts: ASC, 2.0 PM**

**Planned timeframe and deliverable: January-May 2018**

### **Action/Subject: Phasing of common ALADIN cy46t1 cycle**

**Description and objectives:** The main objective is to create/validate new cycle of ALADIN code cy46t1. Is expected that the action will be organized by CNRM/Météo-France either in May-June or Sept-Oct 2018. The whole ASC phasing action has been divided to 4 weeks stay at CNRM/Météo-France and additional local phasing in period 4 weeks.

**Proposed contributors & Estimated efforts: ASC, 2.0 PM**

**Planned timeframe and deliverable: autumn 2018**

### **Action/Subject/Deliverable: Technical preparation of the export version cycle cy43t2 and support during implementation on others platforms/compilers.**

**Description and objectives:** The main objective is preparation testing line for expected export version cy43t2 and validation of the model part for the LACE community.

**Proposed contributors & Estimated efforts: ASC, 1.5 PM**

**Planned timeframe and deliverable: 2018**

### **Action/Subject: Administration and Maintenance of the RC LACE Web site, RC LACE Forum and RC LACE Verification site.**

**Description and objectives:** Maintenance of the operational products, system support, administration of the RCLACE Forum and production common verification scores from LACE operational model outputs.

**Proposed contributors & Estimated efforts: ASC, 0.5 PM**

**Planned timeframe and deliverable: continuous work**

### 3. Summary of resources

There is the summary of the planned RC LACE ASC activities for 2018.

Subject	Manpower	LACE stays
ALADIN phasing	4.0 PM	2.0 PM
Technical implementation of the cy43t2 export version	1.5 PM	
RC LACE Web site	0.5 PM	
<b>Total:</b>	<b>6.0 PM</b>	<b>2.0 PM</b>

### 4. Meetings and events

- 1) 28th ALADIN Workshop and & HIRLAM All Staff Meeting 2018
- 2) 30 LSC Meeting
- 3) 31 LSC Meeting
- 4) EWGLAM 2018
- 5) Phasing stay – cy46 , Météo-France
- 6) Phasing stay – cy46t1, Météo-France