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1. On demand help in ODB related activities

• The DM will be available for ODB related support in case of requirement from local staff of 
LACE members, which include help  in  the configuration and usage of ODB and ODB 
related applications at RC LACE members’ site. 

• The DM will prepare “user and installation guide” type of documentation about observation 
usage in the ALADIN data assimilation system based on CY32. The documentation should 
be available on RC LACE web environment (forum or FAQ).

Priority: high
Realization: Prague or short stay in members' site if required
Estimated efforts: 1.75 PM  ( ~ one week per country)
Proposed contributors: DM
Schedule: continuous work

2. Development and maintenance of observation preprocessing tools

• The DM will provide support for data assimilation project related to the centralized pre
processing of observations.

• The DM will ensure coordination in the use, visualization and decoding of observations.

Priority: high
Realization: Prague
Estimated efforts: 1 PM + 2 weeks stay in HMS
Proposed contributors: DM
Schedule: autumn 

3. Development and maintenance of  an  interactive webbased observation monitoring 
system for the ALADIN variational data assimilation systems (3DVAR, 3DFGAT). 



The prototype version of this system has been developed by S. Kertész and is now available for 
test purposes. Documentation of the system and its installation procedure should be written. The 
major renewal of the system (in order to read ODB directly) should be considered as well as 
continuous extension of  the system to  include more diagnostics  (flags  from CANARI) and 
development related to new observation types. 

Priority: medium
Realization: Prague
Estimated efforts: 0.25 PM
Proposed contributors: DM
Schedule: continuous work

4. Acting as ODB contact person 

An ODB contact person should be informed about the latest releases and developments by the 
ODB database developer and could help to solve the emerging problems and further spread the 
information   inside   the   community.   RC   LACE   members   are   kindly   asked   to   address   the 
questions through ODB contact person (not directly ODB database developer).

Priority: high
Realization: Prague
Estimated efforts: 
Proposed contributors: DM
Schedule: continuous work

Summary of the planned RC LACE Data Manager Activity for 2008

ODB related activities  1.75 PM
Observation preprocessing  1.5   PM
Observation monitoring  0.25 PM
Total  3.5   PM



Outlook for 20092010

Generally ODB related support should be kept for oncoming years, as well as development and 
maintenance of observation preprocessing and monitoring system. Preprocessing development 
should   be   related  to   use   of   “new”   observation,   e.g.   radar,   GPS,   for   assimilation   and/or 
verification purposes. And in the observation monitoring special attention to surface analysis 
monitoring and overall redesign of monitoring system is expected. Verification issues and data 
exchange of high resolution observations should be addressed as well. As a first step impact 
study of nonGTS SYNOP observations including surface CANARI and/or 3D VAR should be 
performed and only after technical aspects should be tackled. Detailed summary of DM year
plan will be updated by the end of year for next one with respect to RC LACE plans and actual 
needs.

Outlook of the planned RC LACE Data Manager Activity for 2009

ODB related activities 2 PM
Observation preprocessing 1 PM
Observation monitoring 1 PM
Verification issues 1 PM
Data exchange 1 PM
Total  6   PM
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