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1. On demand help in ODB related activities

• The DM will be available for ODB related support in case of requirement from local staff of 
LACE members, which include help  in  the configuration and usage of ODB and ODB 
related applications at RC LACE members’ site.  The DM is willing to perform a short visit, 
if required, but it is necessary to ensure minimum one person from local stuff to learn and 
adapt the developments.

• The DM will act as ODB contact point. An ODB contact person should be informed about 
the latest releases and developments by the ODB database developer and could help to solve 
the emerging problems and further spread the information inside the community. RC LACE 
members  are  kindly   asked   to   address  the   questions   through ODB contact   person  (not 
directly ODB database developer).

• The   DM   will   continue   to   update   and   maintain   RC   LACE   forum,   mainly   “user   and 
installation guide” type of documentation about observation usage in the ALADIN data 
assimilation system based on CY32. 

Priority: high
Realization: Prague or short stay in members' site if required
Estimated efforts: 1 PM 
Proposed contributors: DM
Schedule: continuous work

2. Development and maintenance of observation preprocessing tools

• The DM will provide support for data assimilation project related to the centralized pre
processing of observations. 

• The DM will include newly usable observation types in ALADIN into the preprocessing 
system. METOP, GPS, radar data are foreseen as the first.



• The DM will  ensure coordination in the use and decoding of observation with Météo
France and HIRLAM.

Priority: high
Realization: Prague, Budapest
Estimated efforts: 1.25 PM (short stay in HMS if necessary)
Proposed contributors: DM
Schedule: spring and summer

3. Impact study of national (nonGTS) SYNOP data

Previous study by Kertész (2006) did not show a benefit of the national (nonGTS) SYNOP data 
in ALADIN 3DVAR experiments. An exchange of nonGTS data should be approved on the 
level of LACE Council, clear positive impact of data should be demonstrated first. 

The DM will help to prepare studies that measures the usefulness of the data for assimilation 
and/or verification. The first proposal for such study is to use nonGTS SYNOP data in surface 
analysis. There are two options for realization of this item, if a suitable candidate is found, the 
DM would prepare data sample and proposal for impact study, eventually supervision.   Or all 
work would be performed by DM as this item has high priority for 2009.

Priority: high
Realization: Prague, Budapest
Estimated efforts: 0.5  1.5 PM 
Proposed contributors: 1.5 PM DM or LACE stay of 1PM + 0.5 PM DM data preparation, 
eventually supervision
Schedule: autumn for DM (schedule can be adapted according to a contributor)

4. HARMONIE developments

LACE approved  to dedicate an effort to HARMONIE script system development (to include 
needed elements we miss at the moment) to be able to use HARMONIE on the long term (23 
years) as a unified script system for compiling and running the model. The DM will help with 
tasks related to observation and data handling.

Priority: high
Realization: Prague
Estimated efforts: 1 PM
Proposed contributors: 1 PM DM 
Schedule: autumn 



5. Development and maintenance of  an  interactive webbased observation monitoring 
system for the ALADIN variational data assimilation systems (3DVAR, 3DFGAT). 

The prototype version of this system has been developed by S. Kertész and is now available for 
test  purposes. The major renewal  of  the system (in order  to read ODB directly) should be 
considered as well as continuous extension of the system to include more diagnostics (flags 
from CANARI) and development related to new observation types. 

• The DM will extend the monitoring system in order to handle newly usable observations in 
the ALADIN data assimilation system (METOP, GPS) – high priority

• The DM will  extend  the monitoring system in order  to handle diagnostic   from surface 
CANARI analysis   medium priority

• The DM will work on the redesign of the monitoring input data flow (direct read of ODB 
instead of netCDF files) in order to make the monitoring more flexible – medium priority

Some priorities in this item are medium thus could be postponed for 2010, if items with higher 
priority (Impact study of national (nonGTS) SYNOP data or HARMONIE developments) need 
to be fulfilled.

Priority: medium
Realization: Prague
Estimated efforts: 1.5  2.5 PM
Proposed contributors: DM
Schedule: continuous work

Summary of the planned RC LACE Data Manager Activity for 2009

ODB related activities       1.00 PM

Observation preprocessing – adding new data 1.25 PM

Impact study of nonGTS SYNOP data  1.50  0.50 PM 

HARMONIE developments 1.00 PM

Observation monitoring for new data        1.00 PM  

Observation monitoring for CANARI 0.50  1.00 PM

Observation monitoring redesign 0.00  0.50 PM

Total       6.25 PM
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