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Summary of obligations –LACE LAEF Project


                                                           Status Feb 2009

“Predictability”
Project: ALADIN-LAEF
Principle Investigator: Yong Wang (YW)


       Scientist: Florian Weidle (FW), Martin Bellus (MB), Mate Mile (MM),

 
      Mirela Niculae (MN),  Olda Spaniel (ASC), Simona Tascu (ST), 

               Lorvo Kalin (LK), Stjepan Ivatek-Sahdan (SI), Geert Smet (GS)
Scientist left: Alexander Kann (AK), Martin Steinheimer (MS), Richard Mladek (RM), Raluca Radu (RR)
Task 1:  LAEF Research
D1:  Clustering of ECMWF EPS members

D2:  Initial condition perturbation-Blending
D3:  Initial surface condition perturbation-NCB/B
D4:  Multi-physics in LAEF

D5:  Combination of LAEF/ECMWF EPS and LAEF/PEARP 

D6:  International projects such as MAP D-Phase, EurEPS, GLAMEPS 

D7:  Publication of the scientific results archived within the project

Task 2:  Verification and Calibration
D8:  EPS verification package 
D9:  Statistical Calibration and post-processing 

Task 3:  Application (Implementation and optimization)

D10:  Upgrading LAEF forecast at LACE WEB page
D11:  LAEF SMS setting at ECMWF for Time Critical Application II
D12:  Technical Optimization of LAEF on ECMWF HPCE
D13:  LAEF post-processing domain cover Black-Sea (Romanian requirement)
	Tasks

	Deliverable
	Total
	AU
	
	CZ
	HR
	HU
	RO
	SI
	SK
	Non LACE

	Task 1
	D1   2008
	
	2 NN, YW
	
	
	
	
	
	
	
	

	
	D2   2008
	
	1 AK, YW
	
	
	
	
	
	
	1.5 MB
	

	
	D3   2008
	
	1 MS, YW
	
	
	
	
	
	
	
	

	
	D4   2008


	
	1 CW, YW
	
	
	
	
	
	
	
	

	
	D5   2008
	
	0.5 FW, YW
	
	
	
	
	1 ST
	
	
	

	
	D6   2008
	
	 3 AK, MS, CW, YW
	
	
	
	
	
	
	
	

	
	D7   2008
	
	2.5 AK, MS, CW, YW
	
	
	
	
	
	
	0.5 MB
	

	Task 2
	D8   2008
	
	
	
	
	
	
	
	
	
	

	
	D9   2008
	
	2 AK, YW


	
	
	1 LK
	
	
	
	
	

	Task 3
	D10   2008
	
	 
	
	
	
	
	
	
	
	

	
	D11   2008


	
	 
	
	
	
	
	
	
	
	

	
	D12   2008

	
	 
	
	
	
	
	
	
	
	

	
	D13   2008
	
	 
	
	
	
	
	
	
	
	

	    Total


	17
	
	13
	
	0
	1
	0
	1
	0
	2
	

	LACE

     funds


	
	
	1
	
	
	1
	
	1
	
	1.5
	


2008
	Tasks

	Deliverable
	Total
	AU
	CZ
	HR
	HU
	RO
	SI
	SK
	Non LACE

	Task 1
	D1   2009
	1
	1 FW, YW
	
	
	
	
	
	
	

	
	D2   2009/10
	2.5
	0.5 FW, YW
	
	
	
	
	
	2 MB
	

	
	D3   2009/10
	0 / 2
	
	
	
	
	
	
	
	0 / 2 GS

	
	D4   2009/10

	
	
	
	
	
	
	
	
	

	
	D5   2009/10
	2.5
	0.5  YW
	
	
	
	2 ST
	
	
	

	
	D6   2009/10
	1.5 / 3.5
	1 FW, YW
	
	0.5 SI
	0 / 1 MM
	
	
	0 / 1 MB
	

	
	D7   2009/10
	4
	2 FW, YW
	
	
	
	1 ST
	
	1 MB
	

	Task 2
	D8   2009/10
	0.5
	0.5 FW
	
	
	
	
	
	
	

	
	D9   2009/10
	1
	
	
	1 LK
	
	
	
	
	

	Task 3
	D10   2009/10
	1
	0.5 FW
	
	
	
	
	
	0.5 ASC
	

	
	D11   2009


	3
	3 FW
	
	
	
	
	
	
	

	
	D12   2009

	2
	2 FW
	
	
	
	
	
	
	

	
	D13   2009
	2
	1 FW, YW
	
	
	
	1 ST, MN
	
	
	

	    Total


	
	21 / 25
	12
	0
	1.5
	0 / 1
	4
	0
	3.5 / 4.5
	0 / 2

	LACE

    funds


	
	6 / 8
	1
	
	1
	0 / 1
	2
	
	2 / 3
	


2009:  status Oct. 08 / Feb. 09 (in green)
2010
	Tasks

	Deliverable
	AU
	CZ
	HR
	HU
	RO
	SI
	SK
	Non LACE

	Task 1
	
	
	
	
	
	
	
	
	

	
	D2   2010
	0.5 FW, YW
	
	
	
	
	
	2 MB
	

	
	D3   2010
	2 FW, YW
	
	
	
	
	
	
	

	
	D4   2010

	2 FW, YW
	
	
	
	
	
	
	

	
	D5   2010
	0.5 YW
	
	
	
	2 ST
	
	
	

	
	D6   2010
	1 FW, YW
	
	0.5 SI
	
	
	
	
	

	
	D7   2010
	2 FW, YW
	
	1 LK
	
	1 ST
	
	
	

	Task 2
	D8   2010
	0.5 FW
	
	
	
	
	
	
	

	
	D9   2010
	
	
	1 LK
	
	
	
	
	

	Task 3
	D10   2010
	0.5 FW
	
	
	
	
	
	0.5 ASC
	

	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	

	    Total


	17
	9
	0
	2.5
	0
	3
	0
	2.5
	

	LACE


	
	1
	
	1
	
	2
	
	2
	


